



Kilroy – Public Outreach Meeting # 37

Time: 5:30 PM Thursday, April 15th, 2021

Location: Microsoft Teams Conference Call*

Call in Number: +1 415-906-0199 **Conference Code:** 617 233 769#

Please download Microsoft Teams if you would like to view the screen sharing during the meeting

Agenda

1. Activities Completed Since March Outreach Meeting
 - a. (4 tokens for 4min) Car wash tokens have been purchased for distribution to Marina tenants
 - a. **Clearwater Car Wash:** 227 Hillside Blvd South San Francisco, Ca 94080
 - b. Existing beach area closed off for beach replenishment
 - c. Existing Marina closed for earthwork fill and grading for underground utility installation
 - d. Traffic signal pole installation in Gull Dr. intersection
2. Construction site track out
 - a. Sweepers are constantly sweeping road to clean away any track out from construction site
3. Upcoming Work Events
 - a. Bay Trail Improvements to continue through 2021
 - b. Lightweight cellular concrete will continue to be placed in Marina
 - c. Joint trench installation in existing OPB through April 2021
 - d. Palm tree planting and irrigation installation along new road will begin late April/early May 2021
 - e. Calwater tie-in to existing line in Marina area in May 2021
 - f. Sidewalk installation adjacent to new Pump Station completion in May 2021
4. Kilroy Phases 2-4
 - a. Demolition of Building 375/377 and 379 during Q2 2021 – no impact to public
 - b. Grading in Phase 2D area will begin Q2 2021 after demolition and site clearing
5. Next Meeting: Thursday, May 20th, 2021 as Microsoft Teams Conference Call
6. Q&A

Claim Procedure: OPDpublic@teichert.com or mail to 384 Oyster Point Blvd Suite 16

Step 1: Provide documentation with photos as proof of claim to this email address.

Step 2: KOP team will review the claim and documents (allow 7-10 business days to review the document)

Step 3: KOP will contact the tenant to schedule the inspection

Step 4: KOP will make a decision based on the inspection report