



Kilroy – Public Outreach Meeting # 27

Time: 5:30 PM Thursday, June 18, 2020

Location: Webex Conference Call

Minutes

1. Activities Completed Since May Outreach Meeting
 - a. (4 tokens for 4min) Car wash tokens have been purchased for distribution to Marina tenants.
 - i. **Clearwater Car Wash: 227 Hillside Blvd South San Francisco, Ca 94080**
 - b. Potholes continue to be fixed on temporary road
2. Construction site track out
 - a. Sweepers are constantly sweeping road to clean away any track out from construction site
3. High Tides
 - a. No high tides through remainder of June
4. Upcoming Work Events
 - a. Bay Trail Improvements to start Fall 2020.
 - b. Phase 4 grading work potential start next week.
 - c. Concrete work to continue through August 2020.
 - d. Joint Trench work will continue through August 2020.
 - e. Palm tree installation will begin Fall of 2020.
5. Next Meeting: Thursday, July 16, 2020 as Webex conference call.
6. Q&A
 - a. A member from the public asked what “Phase 4 grading work” entails. The project team described that this includes relocation of the existing refuse, clay cap installation, and placing fill to bring the area to design grade.

Claim Procedure: OPDpublic@teichert.com or mail to *384 Oyster Point Blvd Suite 16*

Step 1: Provide documentation with photos as proof of claim to this email address.

Step 2: KOP team will review the claim and documents (allow 7-10 business days to review the document)

Step 3: KOP will contact the tenant to schedule the inspection

Step 4: KOP will make a decision based on the inspection report.